

STAT

19 June 1959

STAT

Phone call from [] - 18 June 1959

STAT

[] has talked to []. New Mod. 504 will be completed by middle of next week. [] will start lab. tests of equipment and should be ready to install gear in aircraft on 20 July 1959 as planned.

STAT
STAT

[] talked to [] regarding flight test of equipment. [] and [] are in agreement as to type of tests.

STAT
STAT

1. Test box to function at design altitude
2. Test that box does repeat what it did before against F-3H or F-102 using same pilot and equipment.
3. (a) Test box in both modes
(b) Test in second mode only on one (1) run
4. Tactical phase of testing.

STAT

(Can possibly combine 1 & 4 and 2 & 3 on test program)

[] to be in Palo Alto, California on 22 June 1959 and in Washington, D. C. on 29 - 30 June 1959 and 1 July 1959.

STAT

25 YEAR RE-REVIEW